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DATE CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 04/06) 

 

 
 

TO  File   

DEPUTY DISTRICT DIRECTOR  
E.A.  

From  
CO-RTE-PM  

RESIDENT ENGINEER  
FED NO.  

CCO No. 

 

Supplement No. CCO Category Code: Contingency Balance (including this change): 

$ 
CCO Amount 
$0.00  Increase Decrease  

 
Headquarters Approval Required? Yes  No  

Supplemental Funds Provided 

$ 
Is this request in accordance with 
environmental documents? Yes  No  

Original Contract Working 
Day(s) 

 
 

___________ 

Time Adjustment 
This Change 

 
 

___________Day(s) 

Previously-Approved CCO 
Time Adjustments 

 
 

___________Day(s) 

Percentage Time Adjusted to Date 
(Including This change) 

 
 

___________% 

Total Number of Unreconciled 
Deferred-Time CCO’s (Including 

 this change) 
 

__________ 

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed): 
  

Modify Standard Plan B3-1, “Retaining Wall Type 1 H=1200 through 9100 mm (H=4’ through 30’)”; B3-2, “Retaining Wall Type 1 
H=9700 through 10 900 mm (H=32’ through 36’); detail “Stem width at base of haunch” of Standard Plan B3-8, “Retaining Wall Details 
No. 1” and applicable Standard Plan (s) for safety barrier in accordance with the Division of Construction memorandum CPD 06-7. 
 
Eliminate the haunch at the wall stem, provide for a stem width of not less than the barrier width, and modify batter to accommodate 
thickened wall stem width.  Negative batter on wall back face will not be allowed.  And all retaining wall and barrier reinforcement will 
remain unchanged. 
 
This change has been approved by Mr. Jason Dietz, FHWA, for projects that include federal funding.  A copy of the statewide blanket 
prior approval for this change is attached. 
 
There will be no cost or credit to the State because of this change.  Contract time will not be adjusted because of this change. 

 
       

CONCURRED BY: ESTIMATE OF COST 
Construction Engineer/ Bridge Engineer Date  This Request  Total To Date 

             Items $       $      

Project Engineer Date Force Account $       $      
            Agreed Price $(0.00)  ($0.00)  
Project Manager  Date Adjustment $       $      
     
FHWA Representative  Date Total $ (0.00)  $(0.00) 

     Jason Dietz  (if federally funded) 08/02/06 FEDERAL PARTICIPATION 
 Date  Participating                              Participating in Part             None 
         Non-Participating(Maintenance)        Non-Participating 

Other (Specify) Date   FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) 
     Roberto Lacalle, DES-SDS&EE   CCO Funded Per Contract             CCO Funded as Follows 
 Date Federal Funding Source   Percent 
           

Hq Or Dist. Prior Approval By  Date     
                
Resident Engineer Signature Date     

          

 
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 
654 3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. ADA Notice 
 

 


